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Goal & Vision Statement: 

Modernize the Federal permitting and review process for major infrastructure 
projects to reduce uncertainty for project applicants, reduce the aggregate time it 
takes to conduct reviews and make permitting decisions, and produce measurably 
better environmental and community outcomes. 

 

Problem:  

Building a 21st-century infrastructure is a critical component of President Obama’s 
effort to accelerate economic growth, expand opportunity, and improve the 
competitiveness of the American economy. As major infrastructure projects are 
proposed, Federal, State, local, and tribal entities work to consider and minimize 
potential impacts on safety, security, and environmental and community resources. 
For the majority of projects, these permitting and review requirements are 
accomplished efficiently and effectively. However, for particularly large and 
complex infrastructure projects, multiple permits and approvals can sometimes 
lead to lengthy reviews, inefficiencies, frictions, and delay.  



Progress Update: Revised Action Plan to Support 
Implementation of FAST Act Title 41 
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As first noted in this goal’s FY16 Q1 update, the strategies, milestones, and key indicators on the following pages have been 
revised in order to implement Title 41 of the Fixing America’s Surface Transportation Act (FAST Act), “FAST-41,” which was 
signed into law in December 2015. FAST-41 introduced new requirements aimed at improving the Federal authorization and 
environmental review process for covered infrastructure projects that built on and are broadly consistent with ongoing 
Administration actions. 

Accomplishments: 
Between July and September 2016, the CAP Goal team focused efforts on advancing several work-streams to meet statutory 
deadlines: 
• Finalized appointment of and brought on board the Executive Director of the Federal Infrastructure Permitting 

Improvement Council 
• Finalized the list of existing “covered projects” to be posted and tracked on the Permitting Dashboard 
• Enhanced the Permitting Dashboard to meet FAST reporting requirements 
• Updated milestone dates in this Q4 update now that the ED has been appointed and consulted.  

 
 

 
Next Steps  

In Q1 (Oct – Dec 2016), the CAP Goal team and partner agencies will remain focused on FAST-41 requirements, including:  

• Working with 13 agencies and EOP entities to draft policy guidance for early consultation with project sponsors, 
development of coordinated project plans, and related FAST-41 implementation activities, replacing the September 2015 
OMB/CEQ Permitting Dashboard Guidance 

• Finalizing Coordinated Project Plans for covered projects and posting project-specific timetables on the Dashboard 
• Hold first meeting of the Federal Infrastructure Permitting Improvement Council 
• Publishing a report on Best Practices 
• Publishing a Model Performance Schedule to be used as a baseline for covered projects 

https://www.congress.gov/bill/114th-congress/house-bill/22/text/enr


Executive Office of the President (EOP) Goal Leaders:   

• Andrew Mayock, Senior Advisor to the Director, Office of Management and Budget (OMB) 

• Christy Goldfuss, Managing Director, Council on Environmental Quality (CEQ) 

Agency Goal Leader:  

• Victor Mendez, Deputy Secretary, Department of Transportation (DOT) 

Agency/Department Partners (represented by Deputy Secretaries or equivalent)*:  

• Advisory Council on Historic Preservation (ACHP) 

• Department of the Army 

• Department of Agriculture (USDA) 

• Department of Commerce 

• Department of Defense (DOD) 

• Department of Energy (DOE) 

• Department of Homeland Security (DHS) 

• Department of Housing and Urban Development (HUD) 

• Department of the Interior (DOI) 

• Department of Transportation (DOT) 

• Environmental Protection Agency (EPA) 

• Federal Energy Regulatory Commission (FERC)* 

• Nuclear Regulatory Commission (NRC)* 

• The Morris K. Udall and Stewart L. Udall Foundation 

* While not part of the original CAP Goal Team, FERC and NRC are statutorily-designated members of the Federal Permitting Improvement 
Council that was established under Title 41 of the FAST Act. Slide 14 contains a complete list of participating agencies and affected programs. 

 

 

 

Goal Team Leaders and Partners 
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The following bodies are responsible for overseeing execution and driving results for this goal: 

• The Infrastructure Permitting CAP Goal Team oversees day-to-day goal implementation. It consists of staff 
from OMB’s Office of Personnel and Performance Management, CEQ’s National Environmental Policy Act 
(NEPA) team, and DOT’s Office of the Secretary. 

• The Working Group consists of operational staff from each agency partner and is convened to inform and 
advance goal-related policy development. 

• The Federal Permitting Improvement Steering Council (the “Council”), established under FAST-41, is chaired 
by a Presidentially-appointed Executive Director and consists of Deputy Secretary-level representatives 
from 13 agency partners, as well as OMB and CEQ. The Council is charged with promoting and coordinating 
improvements across agencies, including developing recommended “best practices” for a range of 
permitting activities, such as early stakeholder engagement, timely decision-making, interagency 
coordination, and administrative burden reduction. 

• Newly-designated Agency Chief Environmental Review and Permitting Officers (CERPOs) will perform 
statutory duties of advising the agency’s Councilmember, facilitating timely reviews of “covered projects”, 
recommending improvements, and training agency staff. CERPOs will also be responsible for ensuring that 
agencies meet the requirements for posting “covered project” information on the Dashboard and ensuring 
it is kept current. 

Governance Structure for Federal Infrastructure Permitting 
Modernization Effort 
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Action Plan Summary 
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Strategies Major Actions to Achieve Impact Key Indicators 

Strategy 1: 
Institutionalize 
Interagency 
Coordination and 
Transparency 

Develop Policies and Tools for Coordinated Federal Project Reviews 
• The Executive Director of the Council will identify a clear Federal coordination lead by designating facilitating 

agencies to conduct early coordination until a NEPA lead agency is designated 
• Steering Council agencies are required to develop coordinated project plans and review schedules for “covered 

projects” (projects meeting certain thresholds of size and complexity) 
• OMB is developing guidance for elevating and resolving interagency disputes as required by the statute 
• The Council will develop recommendations for “best practices,” such as improving coordination & transparency 

Standardize Use of the Infrastructure Permitting Dashboard and Internal Collaboration Tools 
• Dashboard posting requirements are specified in FAST-41 and will be clarified in OMB guidance 
• Improve and develop IT tools, including both tools for applicants (per the Council’s “best practices” 

recommendations) and tools for agencies (subject to available funds) 

Project Review 
Timeframes: 
• Requirement for 

agencies to report 
completion dates 
for milestones  

• Procedures for 
collecting “Time 
Under Active 
Federal Review,” 
to account for 
“pauses” due to 
external factors 

• Status of agency 
compliance with 
timelines will be 
publicly posted 

 
Project Review 
Impacts:  
• Will introduce 

methodology in 
January 2017 to 
measure 
environmental, 
cultural, and 
community 
impacts of the 
federal permitting 
and review 
process 

Strategy 2: 

Improve Project 

Planning, Siting, 

and Application 

Quality 

Expand Availability of Scientific, Environmental and Other Relevant Data and GIS Tools 
• Data standardization is included in the list of best practices the Council must promulgate  

Develop User-Friendly IT Tools for Project Applicants and Federal Agencies 
• This remains a long-term goal, including a Nationwide Inventory of Historic Properties, subject to available funds  

Provide “Best Practices” Guidance to Project Applicants 
• The Council may choose to address this goal, once fully constituted 

Strategy 3: 

Improve 

Permitting, 

Reviews, and 

Mitigation 

Facilitate High-Quality and Efficient Permitting and Review Processes for Proposed Major Infrastructure Projects 
• Agencies’ CERPOS will be responsible for promoting project-specific improvements 

Develop Policies and Guidance for Stakeholder Engagement 
• This is another “best practice” the Council is required to address  

Regularly Review Agency Implementation Capacity 
• The Council’s Executive Director is required to issue an annual report to Congress evaluating agency 

implementation of the best practices recommended by the Council 

Expand Use of Innovative Mitigation and Programmatic Approaches 
• Previous work has addressed mitigation, such as the 2015 Presidential Memorandum on mitigation and work by 

both CEQ and DOI. Both elements remain long-term goals 

Strategy 4: Drive 

Continued 

Improvement 

Establish the Federal Permitting Improvement Council and interagency coordination governance structure 

Develop and Track Metrics for Permitting Review Timelines and Outcomes for Communities and the 
Environment  
• Per FAST-41 (performance metrics) and OMB-CEQ memorandum M-15-20 (environmental metrics; this will be 

replaced by future guidance); see also, “Key Indicators” 



Strategy 1: Institutionalize Interagency Coordination and Transparency 
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Develop Policies and Tools for Coordinated Federal Project Reviews 

 Key Implementation Milestones Due Date Status Owner 

Designate “facilitating” agencies for each sector and/or “type” of covered project 5/2016 Complete ED, with input from Council 

Issue guidance on coordinating project reviews, resolving disputes, and other aspects of 
FAST-41 implementation 

1/2017 On Track^ 
OMB, with input from CAP Goal 
leaders 

Begin applying new coordination procedures per FAST-41 requirements 9/2016 Complete^ Council agencies 

Develop detailed plan for issuing user fee regulations 3/2017 On Track^ 

OMB, with input from Council 
agencies 

• Collect detailed data on agency review costs 4/2016 Complete 

• Determine which agencies will collect fees, and how new fees will interact with pre-
existing fee authorities 

2/2017 On Track^ 

Issue “best practices” recommendations for improving coordination between Federal 
and non-Federal governmental entities 

12/2016* On Track Council 

Complete rulemaking process, issue user fee regulations and begin collecting fees 12/2017 
Not 
Started^ 

Relevant Council agencies 

Standardize Use of the Infrastructure Permitting Dashboard and Internal Collaboration Tools 

 Key Implementation Milestones Due Date Status Owner 

Issue guidance on Dashboard posting requirements 5/2016 Missed 
OMB, with input from CAP Goal 
leaders 

Update Dashboard to meet new capability requirements 5/2016 Complete+ DOT, with input from OMB/ED 

Publish “covered project” inventory on Dashboard 9/2016* Complete^ ED/Council agencies 

Begin posting project information to Dashboard (including project review timeline and 
relevant project information) according to FAST-41 requirements 

11/2016* Complete^ Relevant Council agencies 

Issue “best practices” recommendations for increasing transparency 12/2016* On Track Council 

^ See footnote on page 10. Although significant progress has been made, milestone required Executive Director consultation, approval, or action before finalizing. 
Now that ED has been appointed, CAP Goal team has revised milestone completion dates.  
+ Initial updates to the Dashboard were completed in May 2016. Updates continue to be made on a phased basis to meet additional statutory. 
* Statutory requirement.  



Strategy 2: Improve Project Planning, Siting, & Application Quality 
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Expand Availability of Scientific, Environmental and Other Relevant Data and GIS Tools 

 Key Implementation Milestones Due Date Status Owner 

Inventory different data standards used by agency GIS tools, e-application systems, or 
other electronic systems related to infrastructure permitting and identify specific 
opportunities to facilitate information exchange by creating consistent data standards 

6/2017 On track 
OMB/ED, with input from Council 
agencies 

Identify any other barriers to the easy sharing of relevant scientific, environmental, 
cultural, demographic or other relevant data among agencies and with project applicants 

6/2017 On track 
OMB/ED, with input from Council 
agencies 

Coordinate with other Federal IT and data policy bodies (e.g., e-Gov/OFCIO, Data.gov, 
OSTP, etc.) to identify an appropriate policy vehicle and recommend policies to increase 
data sharing and data standardization as related to Federal authorizations and reviews 

12/2017 On track OMB/ED 

Develop User-Friendly IT Tools for Project Applicants and Federal Agencies 

 Key Implementation Milestones Due Date Status Owner 

Inventory, and increase user awareness and accessibility of, existing IT tools for project 
applicants and Federal agencies 

6/2016 Complete 
OMB/ED, with input from Council 
agencies 

Issue “best practices” recommendations for agencies to develop and make available to 
project applicants appropriate geographic information systems (GIS) and other tools 

12/2016* On Track* Council 

Develop additional tools for project applicants and Federal agencies, such as a 
Nationwide Inventory of Historic Properties; a national map cross-referencing Federal 
permitting and review agencies’ contact information by geographic location; and tools to 
improve the public comment process (subject to availability of funds)  

12/2017 Not started 
ED, with input from Council 
agencies 

Improve, and/or transfer management of, National Broadband Map (communications 
facility siting tool) 

12/2017 Not started 
ED, with input from Council 
agencies 

Provide “Best Practices” Guidance to Project Applicants 

 Key Implementation Milestones Due Date Status Owner 

Inventory and make available in a centralized location existing agency instructions, tools 
and policies for communicating with project applicants 

6/2017 Not started 
ED, with input from Council 
agencies 

Issue “best practices” recommendations for project applicants to follow 12/2017 Not started ED/Council 

*Statutory requirement to complete by the indicated date. 



Strategy 3: Improve Permitting, Reviews, and Mitigation 
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Facilitate High-Quality and Efficient Permitting and Review Processes for Proposed Major Infrastructure Projects 

 Key Implementation Milestones Due Date Status Owner 

Issue data call to Steering Council agencies to inform development of model 
performance schedules, user fee regulations, and other aspects of implementation 

4/2016 Complete OMB 

Issue “best practices” for ensuring timely decisions regarding environmental reviews and 
authorizations; reducing information collection requirements and other administrative 
burdens on agencies, project sponsors, and other parties; and creating and distributing 
training materials useful to Federal, State, tribal, and local permitting officials 

12/2016* On Track Council 

Submit Report to Congress assessing agency compliance with the permitting timelines 
established in Coordinated Project Plans 

4/2017* Not started ED 

Issue “best practices” and model reforms for state-delegated permitting programs 12/2017* Not started Relevant Council agencies 

Develop Policies and Guidance for Stakeholder Engagement 

 Key Implementation Milestones Due Date Status Owner 

Issue “best practices” recommendations for enhancing early stakeholder engagement 12/2016* On Track Council 

Complete annual engagement with stakeholders 12/2016* On Track Council 

Regularly Review Agency Implementation Capacity 

 Key Implementation Milestones Due Date Status Owner 

Submit Report to Congress assessing agency progress in making improvements 
consistent with “best practices” recommendations from Council 

4/2017* Not started ED 

Expand Use of Innovative Mitigation and Programmatic Approaches 

 Key Implementation Milestones Due Date Status Owner 

Release mitigation barriers report TBD**   On track  Council 

Develop policy for using and updating existing programmatic inventory TBD** On track ED/Council 

Identify opportunities to develop additional programmatic approaches TBD**   Not started Council agencies 

*Statutory requirement to complete by the indicated date. 
**These pre-existing workstreams will be reincorporated into the action plan timeline once initial actions required for FAST-41 implementation are completed. 



Strategy 4: Drive Continued Improvement 
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Establish the Federal Permitting Improvement Council and Interagency Coordination Governance Structure 

 Key Implementation Milestones Due Date Status Owner 

Designate Councilmembers and agency CERPOs 3/2016 Complete Council agencies 

Designate an agency to provide administrative support 3/2016 Complete OMB 

Appoint Executive Director (ED) 7/2016 Complete^ Presidential Personnel Office 

Hire Council staff 2/2017 On Track^ OMB/ED 

Formalize Council charter (including official structure and agency roles/responsibilities) 2/2017 Not started^ Council 

Develop and Track Metrics for Permitting Review Timelines and Outcomes for Communities and the Environment  

 Key Implementation Milestones Due Date Status Owner 

Publish model project review timelines or “performance schedules” 12/2016 On Track* ED 

• Categorize project types/sub-sectors 6/2016 Complete Council agencies 

• Determine average review timelines for each project type 7/2017^ Not started OMB/ED 

Issue detailed guidance on environmental and community outcome metrics 1/2017 On Track^ CEQ 

Begin reporting environmental and community outcomes for completed project reviews 1/2017 On Track^ Council agencies 

^ An Executive Director (ED) nomination package was submitted to the White House Presidential Personnel Office in May 2016. His official appointment occurred in 
July. The timing of this appointment, consequently, affected completion dates for many milestones on the previous slides that require ED consultation, approval, or 
action. The CAP Goal team has updated milestone dates in this Q4 update, now that the ED has been appointed and consulted.  
*Statutory requirement to complete by the indicated date. 



Key Indicators 
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In order to track the progress of the reform efforts included in this plan towards the Administration’s goal, and to 
provide greater transparency into the permitting process for federal managers, project applicants, and other 
stakeholders, indicators must be established to track project review timeframes and better capture and describe the 
environmental, cultural, and community outcomes of the federal permitting and review process. Consistent, 
government-wide data will provide greater insight into current practices and inform discussions on ways to improve 
the review process. This data will also aid in identifying process trends and common external drivers that influence 
the review process.  

 

In order to ensure that the permitting process operates effectively and efficiently and that our reform efforts are 
having the intended impact, two categories of indicators will be collected: project review timeframe data, and the 
impact on environmental, cultural, and community outcomes of avoidance, minimization or other mitigation 
undertaken through the Federal review process. The Dashboard was updated in July 2016 to collect consistent 
information on project review timeframes across the set of projects covered by FAST-41 requirements (namely, 
infrastructure projects requiring complex Federal review processes). Collecting information related to the 
environmental, cultural, and community outcomes of the Federal review process is challenging, and therefore the 
outcomes metrics established in OMB-CEQ guidance memorandum M-15-20 will be superseded by additional 
OMB/CEQ guidance in January 2017 to ensure that the measurements are both appropriate and informative, and 
collected with a reasonable administrative burden.   

https://www.whitehouse.gov/sites/default/files/omb/memoranda/2015/m-15-20.pdf
https://www.whitehouse.gov/sites/default/files/omb/memoranda/2015/m-15-20.pdf
https://www.whitehouse.gov/sites/default/files/omb/memoranda/2015/m-15-20.pdf
https://www.whitehouse.gov/sites/default/files/omb/memoranda/2015/m-15-20.pdf
https://www.whitehouse.gov/sites/default/files/omb/memoranda/2015/m-15-20.pdf
https://www.whitehouse.gov/sites/default/files/omb/memoranda/2015/m-15-20.pdf
https://www.whitehouse.gov/sites/default/files/omb/memoranda/2015/m-15-20.pdf


Key indicators 
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High Level Indicator Potential Target Areas 

• Project Review Timeframes: 
Completion dates for key 
milestones 
 
Collection of indicator has 
already begun; additional 
milestones and tracking 
capabilities will be available 
after 11/21/16* 

Agencies with planning, permitting and review responsibilities for major infrastructure projects will 

collect completion dates for each associated permitting and review action as applicable. These milestone 

actions include events such as: 

Permitting and Review Milestones: 
• Initial Application Received 
• Issuance of Decision for Permit/Approval 

 
NEPA Milestones: 

• Issuance of a Notice of Intent to prepare an Environmental Impact Statement (EIS)** 
• Scoping 
• Official Notice of Availability of a Draft EIS published in the Federal Register 
• Official Notice of Availability of a Final EIS published in the Federal Register 
• Record of Decision or combined Final EIS/Record of Decision 

• Project Review Timeframes: 
Pauses due to External 
Factors 
 
Tracking not available on 
the Dashboard* 

In some cases, the federal permitting process may experience a “pause” in the review, such as when an 

application is withdrawn by the project applicant, a state or local government is in sole review of the 

application, or when financing is withdrawn. When this occurs, the elapsed time between milestone 

dates may provide a misleading picture of the timeliness of the federal review. For this reason, the 

timeliness indicator will take into account pauses in the federal review due to external factors. The 

agencies will record the start and end dates of any non-trivial “pause” in the central database, associated 

with the project name and project ID. 

*Project review timelines will be posted on the Dashboard at the appropriate time, consistent with FAST-41 requirements.  
**Project review timelines may also be tracked for some non-EIS projects with complex Environmental Assessments (EAs), which will follow the appropriate 
NEPA milestones for EAs rather than the EIS milestones noted in the above example. Similar to any project which requires an EIS, EA project timelines will  be 
posted at the appropriate time, consistent with FAST-41 requirements, once the Executive Director is appointed and officially establishes the “inventory” of 
covered projects.  



Key indicators 
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High Level Indicator Potential Target Areas 

• The environmental, cultural, 
and community impacts of 
the Federal review process  
 
The requirement to begin 
collection of this indicator 
will begin in early 2017 for 
completed “covered 
projects”* 
 

In addition to requiring the collection and reporting of permitting timeframe data, project teams will 

report summary data on whether the Federal permit and review processes improved the environmental 

and community outcomes.  The approach will identify the outcomes improved through avoidance, 

minimization, or other mitigation of adverse impacts that result from the anticipation or application of 

Federal permitting and review processes.  Such data will help verify whether permits and environmental 

reviews do generate, on net, materially improved outcomes and reduced impacts for environmental and 

community resources.  

 

While much of this data and analysis is collected through existing environmental permitting and review 

processes, to date, it has not been reported in a consistent, easily comparable or searchable manner.  

The information collection effort outlined below is a first step to addresses this concern.  Specifically, 

Federal project team members will report whether the permitting and review process produced an 

improved outcome (i.e., a reduction in impacts) for the following seven resource categories:  Air, Water, 

Land, Biological, Cultural, Community, and Other.  If there is a reduction in impacts, the project team 

members will report whether the reduction resulted from Avoidance, Minimization, or Compensatory 

Mitigation.  If the team reports the use of compensatory mitigation, it will state whether the activity 

involved a mitigation bank, in-lieu fee, or permittee-responsible actions. 

 

Before reporting begins, OMB and CEQ will finalize the specific metrics used to report environmental and 

community outcomes data in guidance. 

*The requirement to begin collecting indicators that track the environmental, cultural, and community impacts of the Federal review process will be formalized 
in the OMB-CEQ guidance mentioned on slide 7.  



Contributing Agencies and Programs 
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Advisory Council on Historic Preservation 
 Office of Federal Agency Programs 
 

Executive Office of the President 
 Council on Environmental Quality 
 Office of Management and Budget 

• Office of Performance and Personnel Management 
 

Federal Energy Regulatory Commission 
 

Nuclear Regulatory Commission 
 

United States Department of Agriculture 
 United States Forest Service 
 Rural Utility Service  
 

United States Department of the Army 
 Office of the Assistant Secretary of the Army for Civil Works 
 

United States Department of Commerce 
 National Oceanic and Atmospheric Administration 

• Office of Coastal Management 
• National Marine Fisheries Service 

 

United States Department of Defense 
 Office of the Deputy Under Secretary of Defense/Installations & 

Environment 
 

United States Department of Energy 
 Office of the Secretary 
 

United States Department of Homeland Security 
 United States Coast Guard – Bridge Program 
 Federal Emergency Management Agency 
 

United States Department of Housing and Urban Development 
 Office of Environment and Energy 
 Community Planning and Development/Community Development Fund 
 

United States Department of Interior 
 Bureau of Indian Affairs 

• Environmental Quality Program 
• Real Estate Services 
• Land Title Records Services 

 Bureau of Land Management 
• Renewable Energy Management 
• Cadastral Survey 
• Lands and Realty Management 
• Communication Sites Management 

 Bureau of Ocean Energy Management 
• Renewable Energy 
• Conventional Energy 
• Environmental Assessments and Studies 
• General Support Services 

 Bureau of Reclamation 
 National Park Service 
 United States Fish and Wildlife Service 

• Ecological Services 
 

United States Department of Transportation 
 Office of the Secretary 
 Federal Aviation Administration 
 Federal Highway Administration 
 Federal Railroad Administration 
 Federal Transit Administration 
 Maritime Administration 
 John A. Volpe National Transportation Systems Center 
 

United States Environmental Protection Agency 
 Office of Enforcement and Compliance Assurance 

• NEPA Compliance Division 
 

Morris K. Udall and Stewart L. Udall Foundation 
 United States Institute for Environmental Conflict Resolution 

 



Acronyms 
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• ACHP – Advisory Council on Historic Preservation 
• BLM – Bureau of Land Management 
• CE – Categorical Exclusion 
• CERPO – Chief Environmental Permitting and Review 

Officer 
• CEQ – Council on Environmental Quality 
• DOE – Department of Energy 
• DOI – Department of Interior 
• DOT – Department of Transportation  
• EA – Environmental Assessment 
• ED – Executive Director of Council (FPIC) 
• EIS – Environmental Impact Statement 
• EO – Executive Order 
• EPA – Environmental Protection Agency 
• FERC – Federal Energy Regulatory Commission 
• FPIC – Federal Permitting Improvement Council 
• FHWA – Federal Highway Administration   

 
 

• GIS – Geographic Information Systems 
• NPS – National Park Service 
• NEPA – National Environmental Policy Act 
• NMFS – National Marine Fisheries Service 
• NOAA – National Oceanic and Atmospheric 

Administration 
• NRC – Nuclear Regulatory Commission 
• NTIA – National Telecommunications and Information 

Administration 
• OMB – Office of Management and Budget 
• RUS – Rural Utility Service 
• SHPOs – State Historic Preservation Offices 
• TBD – To Be Determined 
• USACE – United States Army Corps of Engineers 
• USDA – United States Department of Agriculture 
• USFS – United States Forest Service 
• USFWS – United States Fish and Wildlife Service 

 
 


